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2. Contractusl Information: 5
— a. Target Cost: $152,595,00 , :
b. Request for Procurement Action: 24 June 1964
c. Initiation Date: 29 June 1964
- d. Completion Date: 1 June 1965
e. Deliverable Items: 300 RI-49's, 150 RP-L9's
3. Date of Meeting: 9 June 1966 |
A
- L. Place of Meeting: Falls Church, Virginia -
—— _ 5. Persons Attending:
Agency . - ‘ Non-Agency 25X1A5a1
| == 25X1A9a Mr.
Mr.
m.

Contractor's Performance:
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SUBJECT: Inspection Report No. 6 - RI-Lg with_ 25X1A5a1

Contractor's Performance:

a. On schedule and expected to remain so: No
b. Within obligated funds and expected to remain so: No
¢. Satisfactory technical progress: Subject to improvement

Project Status:

Twenty transmitters were displayed at this meeting. Visual inspec-
tion showed that six of these would be unacceptable from & mechanical
standpoint. The deficiencies were all in the area of case cover fit.
Test sheets were avallable for each transmitter, Power output looked

. low for all units. Surprisingly, the measurements made in the low power

mode produced higher outputs than the measurements made in the high power
mode, Mr. M could not explain this since his area of concern is
strictly mechanical. Mr. | ves at a loss since his concerns are
administrative. Mr. B vho is the project technician, avoided
an explanation by saying he merely made measurements as he was instructed
to do. Mr I vho is the project engineer and arranged this
meeting, was unavallable since he had to take his daughter to the dentist.

Ten units were teken on hand receipt. They will be checked at T&IL
to see ifMhes learned to build the RT-49. : :
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